

99103-7

☐ SECRET☒ CONFIDENTIAL☐ UNCLASSIFIED

Approved For Release 2001/05/17 : CIA-RDP88B04677A0024000800010-7

CONTRACT INSPECTION REPORT

25X1A

TO:

CONTRACT ADMINISTRATION & SETTLEMENT
BRANCH/PD/OL

DATE

14 July 1966

INSPECTION REPORT NO. (If final, so state)

9 (FINAL)

ESTIMATED COMPLETION DATE

10 June 1966

NAME OF CONTRACTOR

25X1A

TYPE OF COMMODITY OR SERVICE

Modification of [REDACTED] Film Transport

25X1A

THE CONTRACTOR IS ON SCHEDULE

☐ YES☒ NOTHE CONTRACTOR WILL PROBABLY REMAIN WITHIN ALLOCATED FUNDS ☒ YES ☐ NO IF ANSWER IS "NO" ADVISE RECOMMENDATION AND/OR ACTION OF SPONSORING OFFICE, ON REVERSE HEREOF. IF KNOWN, INDICATE MAGNITUDE OF ADDITIONAL FUNDS INVOLVED.

PER CENT OF WORK COMPLETED -

100%

PER CENT OF FUNDS EXPENDED -

100%

HAS AN INTERIM REPORT, FINAL REPORT, PROTOTYPE, OR OTHER END ITEM BEEN RECEIVED FROM THE CONTRACTOR DURING THE PERIOD? ☒ YES ☐ NO (If yes, give details on reverse side.)HAS GOVERNMENT-OWNED PROPERTY BEEN DELIVERED TO CONTRACTOR DURING THIS PERIOD? ☐ YES ☒ NO (If yes, indicate items, quantity, and cost on reverse side.)

INCENTIVES

IS THIS AN INCENTIVE CONTRACT
IF YES, CHECK TYPE☒ YES☐ NO☐ COST☒ PERFORMANCE☐ DELIVERY

NOTE:

USE REVERSE SIDE FOR COMMENTS.

FINAL REPORT MUST CONTAIN INCENTIVE EVALUATION.

OVERALL PERFORMANCE OF CONTRACTOR

1. ☐ OUTSTANDING3. ☐ ABOVE AVERAGE5. ☐ BELOW AVERAGE 7. ☐ UNSATISFACTORY2. ☒ EXCELLENT4. ☐ AVERAGE6. ☐ BARELY ADEQUATE

IF OVERALL PERFORMANCE OF CONTRACTOR IS UNSATISFACTORY OR BARELY ADEQUATE, INDICATE REASONS ON REVERSE SIDE.

Declass Review by NIMA / DoD

RECOMMENDED ACTION

☐ CONTINUE AS PROGRAMMED☐ WITHHOLD PAYMENT PENDING
SATISFACTORY PERFORMANCE☒ TERMINATE☐ OTHER (Specify)

IF TERMINATION IS RECOMMENDED OR IF THIS IS A FINAL REPORT PUT COMMENTS ON REVERSE IN NARRATIVE FORM ON CONTRACTOR'S PERFORMANCE AND CERTIFY THAT ALL DELIVERABLE ITEMS UNDER THE CONTRACT HAVE BEEN RECEIVED. THESE INCLUDE, WHERE APPLICABLE, THE FOLLOWING:

ITEM	REC'D	DOES NOT APPLY	ITEM	REC'D	DOES NOT APPLY
PROTOTYPES	<input checked="" type="checkbox"/>		MANUALS		<input checked="" type="checkbox"/>
DRAWINGS AND SPECIFICATIONS	<input checked="" type="checkbox"/>		FINAL REPORT		<input checked="" type="checkbox"/>
PRODUCTION AND/OR OTHER END ITEMS		<input checked="" type="checkbox"/>	SPECIAL TOOLING		<input checked="" type="checkbox"/>
			OTHER GOVERNMENT PROPERTY		<input checked="" type="checkbox"/>

DATE OF LAST CONTACT WITH CONTRACTOR

24 May 1966 (Telephone)

SIGNATURE OF INSPECTOR

DIVISION

P&DS

25X1A

INSPECTOR'S EXTENSION

Approved For Release 2001/05/17 : CIA-RDP

☐ SECRET

☒ CONFIDENTIAL

☐ UNCLASSIFIED

Approved For Release 2001/05/17 : CIA-RDP78B04747A002400080010-7 ☒ FINAL
NARRATIVE REPORT

The contractor began installation of the equipment on 12 April and completed the job on 27 April 1966. After extensive testing and operational evaluation the equipment can now be considered acceptable. The high overall incentive rating was given to this project, notwithstanding the time delay, because of the excellent technical performance and the extremely enthusiastic acceptance of this modification during the operational evaluation. It is therefore recommended that the excellent incentive rating be given to this project.

This report certifies that all deliverable items under this contract have been received and are acceptable.

25X1A


Development Branch, PADS

Approved For Release 2001/05/17 : CIA-RDP78B04747A002400080010-7

☐ UNCLASSIFIED

☒ CONFIDENTIAL

☐ SECRET

99703-5

☐ SECRET☒ CONFIDENTIAL☐ UNCLASSIFIED

Approved For Release 2001/05/17 : CIA-RDP78B04647A002400080010-7

CONTRACT INSPECTION REPORT

4

25X1A

TO:

CONTRACT ADMINISTRATION & SETTLEMENT
BRANCH/PD/OL

DATE

22 June 1966

INSPECTION REPORT NO. (If final, so state)

8

ESTIMATED COMPLETION DATE

30 July 1966

NAME OF CONTRACTOR

25X1A

TYPE OF COMMODITY OR SERVICE

Modification of [REDACTED] Enlarger Film Transport

25X1A

THE CONTRACTOR IS ON SCHEDULE

☐ YES☒ NOTHE CONTRACTOR WILL PROBABLY REMAIN WITHIN ALLOCATED FUNDS ☐ YES ☒ NO IF ANSWER IS "NO" ADVISE RECOMMENDATION AND/OR ACTION OF SPONSORING OFFICE, ON REVERSE HEREOF. IF KNOWN, INDICATE MAGNITUDE OF ADDITIONAL FUNDS INVOLVED.

PER CENT OF WORK COMPLETED -

82%

PER CENT OF FUNDS EXPENDED -

100%

HAS AN INTERIM REPORT, FINAL REPORT, PROTOTYPE, OR OTHER END ITEM BEEN RECEIVED FROM THE CONTRACTOR DURING THE PERIOD? ☒ YES ☐ NO (If yes, give details on reverse side.)HAS GOVERNMENT-OWNED PROPERTY BEEN DELIVERED TO CONTRACTOR DURING THIS PERIOD? ☐ YES ☒ NO (If yes, indicate items, quantity, and cost on reverse side.)

INCENTIVES

IS THIS AN INCENTIVE CONTRACT
IF YES, CHECK TYPE☒ YES☐ NO☐ COST☐ PERFORMANCE☐ DELIVERYNOTE:
USE REVERSE SIDE FOR COMMENTS.
FINAL REPORT MUST CONTAIN INCENTIVE EVALUATION.

OVERALL PERFORMANCE OF CONTRACTOR

1. ☐ OUTSTANDING3. ☐ ABOVE AVERAGE5. ☐ BELOW AVERAGE 7. ☐ UNSATISFACTORY2. ☐ EXCELLENT4. ☒ AVERAGE6. ☐ BARELY ADEQUATE

IF OVERALL PERFORMANCE OF CONTRACTOR IS UNSATISFACTORY OR BARELY ADEQUATE, INDICATE REASONS ON REVERSE SIDE.

RECOMMENDED ACTION

☒ CONTINUE AS PROGRAMMED☐ WITHHOLD PAYMENT PENDING
SATISFACTORY PERFORMANCE☐ TERMINATE☐ OTHER (Specify)

IF TERMINATION IS RECOMMENDED OR IF THIS IS A FINAL REPORT PUT COMMENTS ON REVERSE IN NARRATIVE FORM ON CONTRACTOR'S PERFORMANCE AND CERTIFY THAT ALL DELIVERABLE ITEMS UNDER THE CONTRACT HAVE BEEN RECEIVED. THESE INCLUDE, WHERE APPLICABLE, THE FOLLOWING:

ITEM	REC'D	DOES NOT APPLY	ITEM	REC'D	DOES NOT APPLY
PROTOTYPES			MANUALS		
DRAWINGS AND SPECIFICATIONS			FINAL REPORT		
PRODUCTION AND/OR OTHER END ITEMS			SPECIAL TOOLING		
			OTHER GOVERNMENT PROPERTY		

DATE OF LAST CONTACT WITH CONTRACTOR

June 1966

25X1A

SIGNATURE OF INSPECTOR

DIVISION

P & D S

INSPECTOR'S EXTENSION

Approved For Release 2001/05/17 : CIA-RDP78B04647A002400080010-7

☐ SECRET

☒ CONFIDENTIAL

☐ UNCLASSIFIED

Approved For Release 2001/05/17 : CIA-RDP78B04747A002400080010-7

NARRATIVE REPORT

☒ INTERIM

☐ FINAL

The modification to the [REDACTED] Enlarger has been received and is currently undergoing evaluation and final acceptance. The next report should be the final report.

25X1A

Approved For Release 2001/05/17 : CIA-RDP78B04747A002400080010-7

☐ UNCLASSIFIED

☒ CONFIDENTIAL

☐ SECRET

99703-5

☐ SECRET☒ CONFIDENTIAL☐ UNCLASSIFIED

Approved For Release 2001/05/17 : CIA-RDP78B04747A002400080010-7

CONTRACT INSPECTION REPORT

4

25X1A

TO:

CONTRACT ADMINISTRATION & SETTLEMENT
BRANCH/PD/OL

DATE

14 April 1966

INSPECTION REPORT NO. (If final, so state)

7

ESTIMATED COMPLETION DATE

1 May 1966

NAME OF CONTRACTOR

25X1A

TYPE OF COMMODITY OR SERVICE

25X1A

Modification of [REDACTED] Enlarger Film Transport

THE CONTRACTOR IS ON SCHEDULE

☐ YES☒ NOTHE CONTRACTOR WILL PROBABLY REMAIN WITHIN ALLOCATED FUNDS ☐ YES ☒ NO IF ANSWER IS "NO" ADVISE RECOMMENDATION AND/OR ACTION OF SPONSORING OFFICE, ON REVERSE HEREOF. IF KNOWN, INDICATE MAGNITUDE OF ADDITIONAL FUNDS INVOLVED.

PER CENT OF WORK COMPLETED -

80%

PER CENT OF FUNDS EXPENDED -

100%

HAS AN INTERIM REPORT, FINAL REPORT, PROTOTYPE, OR OTHER END ITEM BEEN RECEIVED FROM THE CONTRACTOR DURING THE PERIOD? ☒ YES ☐ NO (If yes, give details on reverse side.)HAS GOVERNMENT-OWNED PROPERTY BEEN DELIVERED TO CONTRACTOR DURING THIS PERIOD? ☐ YES ☒ NO (If yes, indicate items, quantity, and cost on reverse side.)

INCENTIVES

IS THIS AN INCENTIVE CONTRACT
IF YES, CHECK TYPE☒ YES☐ NO☐ COST☒ PERFORMANCE☐ DELIVERYNOTE:
USE REVERSE SIDE FOR COMMENTS.
FINAL REPORT MUST CONTAIN INCENTIVE EVALUATION.

OVERALL PERFORMANCE OF CONTRACTOR

1. ☐ OUTSTANDING3. ☐ ABOVE AVERAGE5. ☐ BELOW AVERAGE 7. ☐ UNSATISFACTORY2. ☐ EXCELLENT4. ☒ AVERAGE6. ☐ BARELY ADEQUATE

IF OVERALL PERFORMANCE OF CONTRACTOR IS UNSATISFACTORY OR BARELY ADEQUATE, INDICATE REASONS ON REVERSE SIDE.

RECOMMENDED ACTION

☒ CONTINUE AS PROGRAMMED☐ WITHHOLD PAYMENT PENDING
SATISFACTORY PERFORMANCE☐ TERMINATE☐ OTHER (Specify)

IF TERMINATION IS RECOMMENDED OR IF THIS IS A FINAL REPORT PUT COMMENTS ON REVERSE IN NARRATIVE FORM ON CONTRACTOR'S PERFORMANCE AND CERTIFY THAT ALL DELIVERABLE ITEMS UNDER THE CONTRACT HAVE BEEN RECEIVED. THESE INCLUDE, WHERE APPLICABLE, THE FOLLOWING:

ITEM	REC'D	DOES NOT APPLY	ITEM	REC'D	DOES NOT APPLY
PROTOTYPES			MANUALS		
DRAWINGS AND SPECIFICATIONS			FINAL REPORT		
PRODUCTION AND/OR OTHER END ITEMS			SPECIAL TOOLING		
			OTHER GOVERNMENT PROPERTY		

DATE OF LAST CONTACT WITH CONTRACTOR

5 April 1966

SIGNATURE OF INSPECTOR

DIVISION

P & D S

25X1A

INSPECTOR'S EXTENSION

1A


Approved For Release 2001/05/17 : CIA-

☐ SECRET

☒ CONFIDENTIAL

☐ UNCLASSIFIED


Approved For Release 2001/05/17 : CIA-RDP78B04747A002400080010-7
NARRATIVE REPORT ☒ INTERIM ☐ FINAL

 letter dated 11 March 1966 requested additional funding for this contract.

25X1A

Inspection Visit of 5 April 1966

Attendees:



25X1A

The instrument was inspected and the deficiencies previously noted have been corrected. A preliminary acceptance was made during the visit and installation will begin at WPIC on 12 April 1966.

Approved For Release 2001/05/17 : CIA-RDP78B04747A002400080010-7

☐ UNCLASSIFIED

☒ CONFIDENTIAL

☐ SECRET

#997035

☐ SECRET☒ CONFIDENTIAL☐ UNCLASSIFIED

Approved For Release 2001/05/17 : CIA-RDP78B04747A002400080010-7

CONTRACT INSPECTION REPORT

25X1A

TO:

CONTRACT ADMINISTRATION & SETTLEMENT
BRANCH/PD/OL

DATE

16 February 1966

INSPECTION REPORT NO. (If final, so state)

6

ESTIMATED COMPLETION DATE

10 March 1966

NAME OF CONTRACTOR

25X1A

TYPE OF COMMODITY OR SERVICE

Modification of [REDACTED] Enlarger Film Transport

25X1A

THE CONTRACTOR IS ON SCHEDULE

☐ YES☒ NOTHE CONTRACTOR WILL PROBABLY REMAIN WITHIN ALLOCATED FUNDS ☐ YES ☒ NO IF ANSWER IS "NO" ADVISE RECOMMENDATION AND/OR ACTION OF SPONSORING OFFICE, ON REVERSE HEREOF. IF KNOWN, INDICATE MAGNITUDE OF ADDITIONAL FUNDS INVOLVED.

PER CENT OF WORK COMPLETED -

75%

PER CENT OF FUNDS EXPENDED -

89% (26 Dec 65)

HAS AN INTERIM REPORT, FINAL REPORT, PROTOTYPE, OR OTHER END ITEM BEEN RECEIVED FROM THE CONTRACTOR DURING THE PERIOD? ☒ YES ☐ NO (If yes, give details on reverse side.)HAS GOVERNMENT-OWNED PROPERTY BEEN DELIVERED TO CONTRACTOR DURING THIS PERIOD? ☐ YES ☒ NO (If yes, indicate items, quantity, and cost on reverse side.)

INCENTIVES

IS THIS AN INCENTIVE CONTRACT
IF YES, CHECK TYPE☒ YES☐ NO☐ COST☒ PERFORMANCE☐ DELIVERYNOTE:
USE REVERSE SIDE FOR COMMENTS.
FINAL REPORT MUST CONTAIN INCENTIVE EVALUATION.

OVERALL PERFORMANCE OF CONTRACTOR

1. ☐ OUTSTANDING3. ☐ ABOVE AVERAGE5. ☐ BELOW AVERAGE 7. ☐ UNSATISFACTORY2. ☐ EXCELLENT4. ☒ AVERAGE6. ☐ BARELY ADEQUATE

IF OVERALL PERFORMANCE OF CONTRACTOR IS UNSATISFACTORY OR BARELY ADEQUATE, INDICATE REASONS ON REVERSE SIDE.

RECOMMENDED ACTION

☒ CONTINUE AS PROGRAMMED☐ WITHHOLD PAYMENT PENDING
SATISFACTORY PERFORMANCE☐ TERMINATE☐ OTHER (Specify)

IF TERMINATION IS RECOMMENDED OR IF THIS IS A FINAL REPORT PUT COMMENTS ON REVERSE IN NARRATIVE FORM ON CONTRACTOR'S PERFORMANCE AND CERTIFY THAT ALL DELIVERABLE ITEMS UNDER THE CONTRACT HAVE BEEN RECEIVED. THESE INCLUDE, WHERE APPLICABLE, THE FOLLOWING:

ITEM	REC'D	DOES NOT APPLY	ITEM	REC'D	DOES NOT APPLY
PROTOTYPES			MANUALS		
DRAWINGS AND SPECIFICATIONS			FINAL REPORT		
PRODUCTION AND/OR OTHER END ITEMS			SPECIAL TOOLING		
			OTHER GOVERNMENT PROPERTY		

DATE OF LAST CONTACT WITH CONTRACTOR

16 February 1966

SIGNATURE

DIVISION

P&DS

25X1A

INSPECTOR'S EXTENSION

SIGNATURE OF APPROVER

Approved For Release 2001/05/17 : CIA-RDP78B04747A002400080010-7

☐ SECRET

☒ CONFIDENTIAL

☐ UNCLASSIFIED

Approved For Release 2001/05/17 : CIA-RDP78B04747A002400080010-7
NARRATIVE REPORT

Progress reports through December have been received.

Inspection visit of 16 February 1966 Attendees:

[REDACTED]

1. During this inspection the monitor was for the first time informed that there would be an overrun on this contract which was estimated to be [REDACTED]. The specific request will be submitted by [REDACTED] to the contracting officer.

2. Extensive progress has been made since the last visit and the only problem that exists is the incorporation of the [REDACTED] "cropping" curtain assembly into the casting. The assembly will be loaned to the contractor to assure that it fits properly.

3. [REDACTED] was told to prevent any light leakage. This could occur because of the sliding film carrier assembly.

25X1A

25X1A

25X1A

25X1A

25X1A

Approved For Release 2001/05/17 : CIA-RDP78B04747A002400080010-7

☐ UNCLASSIFIED

☒ CONFIDENTIAL

☐ SECRET

☐ SECRET

☒ CONFIDENTIAL

997c

☐ UNCLASSIFIED

Approved For Release 2001/05/17 : CIA-RDP78B04747A002400080010-7
CONTRACT INSPECTION REPORT

25X1A

TO:

CONTRACT ADMINISTRATION & SETTLEMENT
BRANCH/PD/OL

DATE

29 December 1965

INSPECTION REPORT NO. (If final, so state)

5

ESTIMATED COMPLETION DATE

1 March 1966

NAME OF CONTRACTOR

25X1A

TYPE OF COMMODITY OR SERVICE

Modification of Enlarger Film Transport

25X1A

THE CONTRACTOR IS ON SCHEDULE

☐

YES

☒

NO

THE CONTRACTOR WILL PROBABLY REMAIN WITHIN ALLOCATED FUNDS ☒ YES ☐ NO IF ANSWER IS "NO" ADVISE RECOMMENDATION AND/OR ACTION OF SPONSORING OFFICE, ON REVERSE HEREOF. IF KNOWN, INDICATE MAGNITUDE OF ADDITIONAL FUNDS INVOLVED.

PER CENT OF WORK COMPLETED -

60%

PER CENT OF FUNDS EXPENDED -

61% 15 Nov. 65

HAS AN INTERIM REPORT, FINAL REPORT, PROTOTYPE, OR OTHER END ITEM BEEN RECEIVED FROM THE CONTRACTOR DURING THE PERIOD? ☐ YES ☒ NO (If yes, give details on reverse side.)

HAS GOVERNMENT-OWNED PROPERTY BEEN DELIVERED TO CONTRACTOR DURING THIS PERIOD? ☐ YES ☒ NO (If yes, indicate items, quantity, and cost on reverse side.)

INCENTIVES

IS THIS AN INCENTIVE CONTRACT
IF YES, CHECK TYPE

☒

YES

☐

NO

☒ COST

☒ PERFORMANCE

☐ DELIVERY

NOTE:
USE REVERSE SIDE FOR COMMENTS.
FINAL REPORT MUST CONTAIN INCENTIVE EVALUATION.

OVERALL PERFORMANCE OF CONTRACTOR

1. ☐ OUTSTANDING

3. ☐ ABOVE AVERAGE

5. ☐ BELOW AVERAGE 7. ☐ UNSATISFACTORY

2. ☐ EXCELLENT

4. ☒ AVERAGE

6. ☐ BARELY ADEQUATE

IF OVERALL PERFORMANCE OF CONTRACTOR IS UNSATISFACTORY OR BARELY ADEQUATE, INDICATE REASONS ON REVERSE SIDE.

RECOMMENDED ACTION

☒ CONTINUE AS PROGRAMMED

☐ WITHHOLD PAYMENT PENDING
SATISFACTORY PERFORMANCE

☐ TERMINATE

☐ OTHER (Specify)

IF TERMINATION IS RECOMMENDED OR IF THIS IS A FINAL REPORT PUT COMMENTS ON REVERSE IN NARRATIVE FORM ON CONTRACTOR'S PERFORMANCE AND CERTIFY THAT ALL DELIVERABLE ITEMS UNDER THE CONTRACT HAVE BEEN RECEIVED. THESE INCLUDE, WHERE APPLICABLE, THE FOLLOWING:

ITEM	REC'D	DOES NOT APPLY	ITEM	REC'D	DOES NOT APPLY
PROTOTYPES			MANUALS		
DRAWINGS AND SPECIFICATIONS			FINAL REPORT		
PRODUCTION AND/OR OTHER END ITEMS			SPECIAL TOOLING		
			OTHER GOVERNMENT PROPERTY		

DATE OF LAST CONTACT WITH CONTRACTOR

27 December 1965

SIGNATURE OF INSPECTOR

DIVISION

P & D S

25X1A

INSPECTOR'S EXTENSION

2610

SIGNATURE OF APPROVER

Approved For Release 2001/05/17 : CIA-RDP78B04747A002400080010-7


☐ SECRET

☒ CONFIDENTIAL

☐ UNCLASSIFIED

Approved For Release 2001/05/17 : CIA-RDP78B04747A002400080010-7
NARRATIVE REPORT ☒ INTERIM ☒ FINAL

Inspection Visit of 27 December 1965

 has begun to machine the castings; however, the expected delivery date has slipped to 15 February 1966. No problems have been encountered on this project.

25X1A

Approved For Release 2001/05/17 : CIA-RDP78B04747A002400080010-7

☐ UNCLASSIFIED

☒ CONFIDENTIAL

☐ SECRET

☐ SECRET☒ CONFIDENTIAL

9970 115

☐ UNCLASSIFIEDApproved For Release 2001/05/17 : CIA-RDP78B04747A002400080010-7
CONTRACT INSPECTION REPORT

25X1A

TO:

CONTRACT ADMINISTRATION & SETTLEMENT
BRANCH/PD/OL

DATE

15 November 1965

INSPECTION REPORT NO. (If final, so state)

4

ESTIMATED COMPLETION DATE

30 December 1965

NAME OF CONTRACTOR

25X1A

TYPE OF COMMODITY OR SERVICE

Modification of [REDACTED] Enlarger Film Transport

25X1A

THE CONTRACTOR IS ON SCHEDULE

☐ YES☒ NOTHE CONTRACTOR WILL PROBABLY REMAIN WITHIN ALLOCATED FUNDS ☒ YES ☐ NO IF ANSWER IS "NO" ADVISE RECOMMENDATION AND/OR ACTION OF SPONSORING OFFICE, ON REVERSE HEREOF. IF KNOWN, INDICATE MAGNITUDE OF ADDITIONAL FUNDS INVOLVED.

PER CENT OF WORK COMPLETED -

39%

PER CENT OF FUNDS EXPENDED -

35% (26 Sept)

HAS AN INTERIM REPORT, FINAL REPORT, PROTOTYPE, OR OTHER END ITEM BEEN RECEIVED FROM THE CONTRACTOR DURING THE PERIOD? ☒ YES ☐ NO (If yes, give details on reverse side.)HAS GOVERNMENT-OWNED PROPERTY BEEN DELIVERED TO CONTRACTOR DURING THIS PERIOD? ☐ YES ☒ NO (If yes, indicate items, quantity, and cost on reverse side.)

INCENTIVES

IS THIS AN INCENTIVE CONTRACT
IF YES, CHECK TYPE☒ YES☐ NONOTE:
USE REVERSE SIDE FOR COMMENTS.
FINAL REPORT MUST CONTAIN INCENTIVE EVALUATION.☒ COST☒ PERFORMANCE☐ DELIVERY

OVERALL PERFORMANCE OF CONTRACTOR

1. ☐ OUTSTANDING3. ☐ ABOVE AVERAGE5. ☐ BELOW AVERAGE 7. ☐ UNSATISFACTORY2. ☐ EXCELLENT4. ☒ AVERAGE6. ☐ BARELY ADEQUATE

IF OVERALL PERFORMANCE OF CONTRACTOR IS UNSATISFACTORY OR BARELY ADEQUATE, INDICATE REASONS ON REVERSE SIDE.

RECOMMENDED ACTION

☒ CONTINUE AS PROGRAMMED☐ WITHHOLD PAYMENT PENDING
SATISFACTORY PERFORMANCE☐ TERMINATE☐ OTHER (Specify)

IF TERMINATION IS RECOMMENDED OR IF THIS IS A FINAL REPORT PUT COMMENTS ON REVERSE IN NARRATIVE FORM ON CONTRACTOR'S PERFORMANCE AND CERTIFY THAT ALL DELIVERABLE ITEMS UNDER THE CONTRACT HAVE BEEN RECEIVED. THESE INCLUDE, WHERE APPLICABLE, THE FOLLOWING:

ITEM	REC'D	DOES NOT APPLY	ITEM	REC'D	DOES NOT APPLY
PROTOTYPES			MANUALS		
DRAWINGS AND SPECIFICATIONS			FINAL REPORT		
PRODUCTION AND/OR OTHER END ITEMS			SPECIAL TOOLING		
			OTHER GOVERNMENT PROPERTY		

DATE OF LAST CONTACT WITH CONTRACTOR

8 November 1965

SIGNATURE OF INSPECTOR

DIVISION

P & D S

INSPECTOR'S EXTENSION

SIGNATURE OF APPROVER

2610

Approved For Release 2001/05/17 : CIA-RDP78B04747A002400080010-7

☐ SECRET

☒ CONFIDENTIAL


☐ UNCLASSIFIED

Approved For Release 2001/05/17 : CIA-RDP78B04747A002400080010-7
NARRATIVE REPORT ☒ INTERIM ☐ FINAL

The Monthly Progress Report for September 1965 has been received.

Inspection visit of 3 November 1965

Attendees:



25X1A

Progress on this project is slightly slower than originally planned; however, no serious difficulties have been encountered to date.

Approved For Release 2001/05/17 : CIA-RDP78B04747A002400080010-7

☐ UNCLASSIFIED

☒ CONFIDENTIAL

☐ SECRET

☐ SECRET☒ CONFIDENTIAL 997-5☐ UNCLASSIFIED

Approved For Release 2001/05/17 : CIA-RDP78B04747A002400080010-7

CONTRACT INSPECTION REPORT

4

25X1A

TO:

ENGINEERING SECTION/CB/PD/OL

DATE

1 October 1965

INSPECTION REPORT NO. (If final, so state)

3

ESTIMATED COMPLETION DATE

30 November 1965

NAME OF CONTRACTOR

25X1A

TYPE OF COMMODITY OR SERVICE

Modification of [REDACTED] Enlarger Film Transport

25X1A

THE CONTRACTOR IS ON SCHEDULE

☒ YES☐ NOTHE CONTRACTOR WILL PROBABLY REMAIN WITHIN ALLOCATED FUNDS ☒ YES ☐ NO IF ANSWER IS "NO" ADVISE RECOMMENDATION AND/OR ACTION OF SPONSORING OFFICE, ON REVERSE HEREOF. IF KNOWN, INDICATE MAGNITUDE OF ADDITIONAL FUNDS INVOLVED.

PER CENT OF WORK COMPLETED -

25%

PER CENT OF FUNDS EXPENDED -

6.7% (as of 22 Aug.)

HAS AN INTERIM REPORT, FINAL REPORT, PROTOTYPE, OR OTHER END ITEM BEEN RECEIVED FROM THE CONTRACTOR DURING THE PERIOD? ☒ YES ☐ NO (If yes, give details on reverse side.)HAS GOVERNMENT-OWNED PROPERTY BEEN DELIVERED TO CONTRACTOR DURING THIS PERIOD? ☐ YES ☒ NO (If yes, indicate items, quantity, and cost on reverse side.)

INCENTIVES

IS THIS AN INCENTIVE CONTRACT
IF YES, CHECK TYPE☒ YES☐ NO☒ COST☒ PERFORMANCE☐ DELIVERYNOTE:
USE REVERSE SIDE FOR COMMENTS.
FINAL REPORT MUST CONTAIN INCENTIVE EVALUATION.

OVERALL PERFORMANCE OF CONTRACTOR

1. ☐ OUTSTANDING3. ☒ ABOVE AVERAGE5. ☐ BELOW AVERAGE 7. ☐ UNSATISFACTORY2. ☐ EXCELLENT4. ☐ AVERAGE6. ☐ BARELY ADEQUATE

IF OVERALL PERFORMANCE OF CONTRACTOR IS UNSATISFACTORY OR BARELY ADEQUATE, INDICATE REASONS ON REVERSE SIDE.

RECOMMENDED ACTION

☒ CONTINUE AS PROGRAMMED☐ WITHHOLD PAYMENT PENDING
SATISFACTORY PERFORMANCE☐ TERMINATE☐ OTHER (Specify)

IF TERMINATION IS RECOMMENDED OR IF THIS IS A FINAL REPORT PUT COMMENTS ON REVERSE IN NARRATIVE FORM ON CONTRACTOR'S PERFORMANCE AND CERTIFY THAT ALL DELIVERABLE ITEMS UNDER THE CONTRACT HAVE BEEN RECEIVED. THESE INCLUDE, WHERE APPLICABLE, THE FOLLOWING:

ITEM	REC'D	DOES NOT APPLY	ITEM	REC'D	DOES NOT APPLY
PROTOTYPES			MANUALS		
DRAWINGS AND SPECIFICATIONS			FINAL REPORT		
PRODUCTION AND/OR OTHER END ITEMS			SPECIAL TOOLING		
			OTHER GOVERNMENT PROPERTY		

DATE OF LAST CONTACT WITH CONTRACTOR
28 September 1965

SIGNATURE OF INSPECTOR

DIVISION

25X1A

P & D S

INSPECTOR'S EXTENSION

SIGNATURE OF APPROVER

Approved For Release 2001/05/17 : CIA-RDP78B04747A002400080010-7

☐ SECRET

☒ CONFIDENTIAL

☐ UNCLASSIFIED

Approved For Release 2001/05/17 : CIA-RDP78B04747A002400080010-7

NARRATIVE REPORT

☒ INTERIM

☐ FINAL

The monthly Inspection Report for August 1965 was received on 27 September 1965 (two copies attached)

Inspection visit of 28 September 1965.

Attendees:

[REDACTED]

25X1A

The drawings for fabrication have been almost completed and appear to be satisfactory. The castings -- ordered from [REDACTED] have been received at [REDACTED] and continued progress is expected.

25X1A

25X1A

Approved For Release 2001/05/17 : CIA-RDP78B04747A002400080010-7

☐ UNCLASSIFIED

☒ CONFIDENTIAL

☐ SECRET

☐ SECRET☐ CONFIDENTIAL☐ UNCLASSIFIED

Approved For Release 2001/05/17 : CIA-RDP78B04747A002400080010-7

CONTRACT INSPECTION REPORT

TO: ENGINEERING SECTION/CB/PD/OL		DATE 30 August 1965	25X1A		
NAME OF CONTRACTOR [REDACTED]		INSPECTION REPORT NO. (If final, so state) 2			
TYPE OF COMMODITY OR SERVICE Modification of [REDACTED] Film Transport		ESTIMATED COMPLETION DATE 30 November 1965	25X1A		
THE CONTRACTOR IS ON SCHEDULE <input checked="" type="checkbox"/> YES <input type="checkbox"/> NO		THE CONTRACTOR WILL PROBABLY REMAIN WITHIN ALLOCATED FUNDS <input checked="" type="checkbox"/> YES <input type="checkbox"/> NO IF ANSWER IS "NO" ADVISE RECOMMENDATION AND/OR ACTION OF SPONSORING OFFICE, ON REVERSE HEREOF. IF KNOWN, INDICATE MAGNITUDE OF ADDITIONAL FUNDS INVOLVED.			
PER CENT OF WORK COMPLETED - 10%					
PER CENT OF FUNDS EXPENDED - Unknown (over)					
HAS AN INTERIM REPORT, FINAL REPORT, PROTOTYPE, OR OTHER END ITEM BEEN RECEIVED FROM THE CONTRACTOR DURING THE PERIOD? <input type="checkbox"/> YES <input checked="" type="checkbox"/> NO (If yes, give details on reverse side.)					
HAS GOVERNMENT-OWNED PROPERTY BEEN DELIVERED TO CONTRACTOR DURING THIS PERIOD? <input type="checkbox"/> YES <input checked="" type="checkbox"/> NO (If yes, indicate items, quantity, and cost on reverse side.)					
INCENTIVES					
IS THIS AN INCENTIVE CONTRACT <input checked="" type="checkbox"/> YES <input type="checkbox"/> NO		NOTE: USE REVERSE SIDE FOR COMMENTS. FINAL REPORT MUST CONTAIN INCENTIVE EVALUATION.			
IF YES, CHECK TYPE <input checked="" type="checkbox"/> COST <input checked="" type="checkbox"/> PERFORMANCE <input type="checkbox"/> DELIVERY					
OVERALL PERFORMANCE OF CONTRACTOR					
1. <input type="checkbox"/> OUTSTANDING 3. <input checked="" type="checkbox"/> ABOVE AVERAGE 5. <input type="checkbox"/> BELOW AVERAGE 7. <input type="checkbox"/> UNSATISFACTORY					
2. <input type="checkbox"/> EXCELLENT 4. <input type="checkbox"/> AVERAGE 6. <input type="checkbox"/> BARELY ADEQUATE					
IF OVERALL PERFORMANCE OF CONTRACTOR IS UNSATISFACTORY OR BARELY ADEQUATE, INDICATE REASONS ON REVERSE SIDE.					
RECOMMENDED ACTION					
<input checked="" type="checkbox"/> CONTINUE AS PROGRAMMED		<input type="checkbox"/> WITHHOLD PAYMENT PENDING SATISFACTORY PERFORMANCE			
<input type="checkbox"/> TERMINATE		<input type="checkbox"/> OTHER (Specify)			
IF TERMINATION IS RECOMMENDED OR IF THIS IS A FINAL REPORT PUT COMMENTS ON REVERSE IN NARRATIVE FORM ON CONTRACTOR'S PERFORMANCE AND CERTIFY THAT ALL DELIVERABLE ITEMS UNDER THE CONTRACT HAVE BEEN RECEIVED. THESE INCLUDE, WHERE APPLICABLE, THE FOLLOWING:					
ITEM	REC'D	DOES NOT APPLY	ITEM	REC'D	DOES NOT APPLY
PROTOTYPES			MANUALS		
DRAWINGS AND SPECIFICATIONS			FINAL REPORT		
PRODUCTION AND/OR OTHER END ITEMS			SPECIAL TOOLING		
			OTHER GOVERNMENT PROPERTY		
DATE OF LAST CONTACT WITH CONTRACTOR 27 August 1965					
SIGNATURE OF INSPECTOR [REDACTED]			DIVISION P & D S		
INSPECTOR'S EXTENSION			SIGNATURE OF APPROVER		

Approved For Release 2001/05/17 : CIA-RDP78B04747A002400080010-7

☐ SECRET

☒ CONFIDENTIAL


☐ UNCLASSIFIED

Approved For Release 2001/05/17 : CIA-RDP78B04747A002400080010-7 ☐ FINAL

NARRATIVE REPORT

☒ INTERNAL

Inspection Visit of 27 August 1965



25X1A

The contractor outlined the progress which had been made to the present and requested certain measurements from the enlarger which were supplied by the monitor. Although the contractor has not received the raw castings from [REDACTED] satisfactory progress is being made and it appears that the masking feature of the enlarger can be incorporated within project concept. 25X1A

Although the contractor claims to have submitted a progress report, the monitor has yet to receive same, consequently the percentage of funds expended is unknown.

Approved For Release 2001/05/17 : CIA-RDP78B04747A002400080010-7

☐ UNCLASSIFIED

☒ CONFIDENTIAL

☐ SECRET

☐ SECRET☒ CONFIDENTIAL☐ UNCLASSIFIED

Approved For Release 2001/05/17 : CIA-RDP78B04747A002400080010-7

CONTRACT INSPECTION REPORT

25X1A

TO:

ENGINEERING SECTION/CB/PD/OL

DATE

4 August 1965

INSPECTION REPORT NO. (If final, so state)

1

ESTIMATED COMPLETION DATE

30 November 1965

NAME OF CONTRACTOR

25X1A

TYPE OF COMMODITY OR SERVICE

Modification of [REDACTED] Enlarger Film Transport

25X1A

THE CONTRACTOR IS ON SCHEDULE

☒ YES☐ NOTHE CONTRACTOR WILL PROBABLY REMAIN WITHIN ALLOCATED FUNDS ☐ YES ☐ NO IF ANSWER IS "NO" ADVISE RECOMMENDATION AND/OR ACTION OF SPONSORING OFFICE, ON REVERSE HEREOF. IF KNOWN, INDICATE MAGNITUDE OF ADDITIONAL FUNDS INVOLVED.

PER CENT OF WORK COMPLETED - 3%

PER CENT OF FUNDS EXPENDED - 3%

HAS AN INTERIM REPORT, FINAL REPORT, PROTOTYPE, OR OTHER END ITEM BEEN RECEIVED FROM THE CONTRACTOR DURING THE PERIOD? ☐ YES ☒ NO (If yes, give details on reverse side.)HAS GOVERNMENT-OWNED PROPERTY BEEN DELIVERED TO CONTRACTOR DURING THIS PERIOD? ☐ YES ☒ NO (If yes, indicate items, quantity, and cost on reverse side.)

INCENTIVES

IS THIS AN INCENTIVE CONTRACT

☒ YES☐ NO

IF YES, CHECK TYPE

☒ COST☒ PERFORMANCE☐ DELIVERY

NOTE:

USE REVERSE SIDE FOR COMMENTS.

FINAL REPORT MUST CONTAIN INCENTIVE EVALUATION.

OVERALL PERFORMANCE OF CONTRACTOR

1. ☐ OUTSTANDING3. ☐ ABOVE AVERAGE5. ☐ BELOW AVERAGE 7. ☐ UNSATISFACTORY2. ☐ EXCELLENT4. ☒ AVERAGE6. ☐ BARELY ADEQUATE

IF OVERALL PERFORMANCE OF CONTRACTOR IS UNSATISFACTORY OR BARELY ADEQUATE, INDICATE REASONS ON REVERSE SIDE.

RECOMMENDED ACTION

☒ CONTINUE AS PROGRAMMED☐ WITHHOLD PAYMENT PENDING SATISFACTORY PERFORMANCE☐ TERMINATE☐ OTHER (Specify)

IF TERMINATION IS RECOMMENDED OR IF THIS IS A FINAL REPORT PUT COMMENTS ON REVERSE IN NARRATIVE FORM ON CONTRACTOR'S PERFORMANCE AND CERTIFY THAT ALL DELIVERABLE ITEMS UNDER THE CONTRACT HAVE BEEN RECEIVED. THESE INCLUDE, WHERE APPLICABLE, THE FOLLOWING:

ITEM	REC'D	DOES NOT APPLY	ITEM	REC'D	DOES NOT APPLY
PROTOTYPES			MANUALS		
DRAWINGS AND SPECIFICATIONS			FINAL REPORT		
PRODUCTION AND/OR OTHER END ITEMS			SPECIAL TOOLING		
			OTHER GOVERNMENT PROPERTY		

DATE OF LAST CONTACT WITH CONTRACTOR

2 August 1965

SIGNATURE OF INSPECTOR

DIVISION

P & D S

25X1A

INSPECTOR'S EXTENSION

SIGNATURE OF APPROVER

Approved For Release 2001/05/17 : CIA-RDP78B04747A002400080010-7

☐ SECRET

☒ CONFIDENTIAL

Approved For Release 2001/05/17 : CIA-RDP78B04747A002400080010-7
NARRATIVE REPORT

☐ FINAL

An inspection visit was made on 30 July 1965 to review. The progress of this contract. The only progress that has been made is that of ordering the castings that are to be modified.

The specific enlarger chosen by the lab to be modified was slightly different from the one originally shown [REDACTED] that it was a sliding mask used for cropping. [REDACTED] was asked to investigate incorporating this feature within the original concept.

25X1A

Approved For Release 2001/05/17 : CIA-RDP78B04747A002400080010-7

☐ UNCLASSIFIED

☒ CONFIDENTIAL

☐ SECRET